SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:23PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 019 Const Calendar Day: 374 Date: 13-Jun-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  07:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Marcus McDowell, Jim
Medina, Pedro Estrada, Ricky Valenzuela, Sal Aldana, Robert Garcia, Danny McDowell all Carpenters.
Everyone worked 8 regular hours unless otherwise noted.

[]

Conco - E2W west drilled holes are complete except lower section waiting for ABF to layout vertical
tendons and draped tendons are layed out east and west faces.

E2E - West Conco is drilling holes for #25 dowels.

Conco is also working on the E2 Soffit Beam mock-up.

CCO 319 - In Place Machining (IPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay (Tech) -
8 Reg Hrs and 4 OT Hrs. Today IPM started machining the north side of SK1 at E2W. It took

approximately 5.5 days to machine east side with the beveled edge. IPM predicts 1 full day to complete
north side and approximately 1 day to move equipment.

CCO 327 - ABF - See B. Wolcaott's diary for ABF labor and equipment.
CCO 314 - ABF - See B. Wolcaott's dirary for ABF labor and equipment.

Inspectors Remarks:

Worked 1 hours OT covering field inspection.
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E2W Bottom Through Cap Tendon Cores and #43 Cored Rebar

ddrRptbyBiditem Page 2 of 2

[P



